



MONTHLY PROJECT UPDATE

# August 2026

Renewals. Planning.  
Site operations.

## 01 / AUGUST OVERVIEW

# Project updates

## OHL & E&P renewals

August's programme brings together OHL disconnecter renewals, Kensal 11kV, TFS works, ESIP Patford Bridge and Birmingham New Street surveys.

## Merseyrail stations

Platform lining and turnback signage feature in the Merseyrail programme, alongside vegetation-related access.

## LNW North structures

Structure examinations across the Liverpool and Manchester regions of LNW North.

## Planning & delivery support

Across this month's workstreams, ROPS supported project management and access, possession, isolation and SSOW planning. This included coordination of current and upcoming work packages and the development of new programmes.

On-site delivery support included the coordination of Engineering Supervisors, Points Operators and COSS.

02 / PLANNED COMPLEX ACCESS

# Longer windows. Detailed coordination.

## 12 hours

**Kensal 11kV renewals**

15 August | 2200 Sat to 1000 Sun

## 8h 55m

**OHL disconnecter renewals**

29 August | 2320 Sat to 0815 Sun

Selected access windows from the monthly register.

03 / LOOKING AHEAD

# Next in the programme.

## September 2026

September's programme includes Birkenhead North depot maintenance, TFS at Hamilton Square / Shore Road, Kensal 11kV and E&P framework work at Chelford, Basford and Prestbury.



**Professional. Reliable. Focused on Delivery.**