



MONTHLY PROJECT UPDATE

July 2026

Renewals. Planning.
Site operations.

Project updates

OHL & E&P renewals

July's programme includes OHL rewiring and bridge arm renewals, Kensal 11kV, ESIP Patford Bridge and K11 Central works at Perry Barr, Washwood Heath and Willenhall.

Merseyrail stations

Platform lining, boarding and turnback signage, cross-track cleaning and graffiti-removal access feature in the Merseyrail programme.

LNW North structures

Structure examinations across the Liverpool and Manchester regions of LNW North.

Planning & delivery support

Across this month's workstreams, ROPS supported project management and access, possession, isolation and SSOW planning. This included coordination of current and upcoming work packages and the development of new programmes.

On-site delivery support included the coordination of Engineering Supervisors, Points Operators and COSS.

02 / PLANNED COMPLEX ACCESS

Longer windows. Detailed coordination.

19h 05m

ESIP Patford Bridge

11 July | 2355 Sat to 1900 Sun

9h 45m

Kensal 11kV renewals

11 July | 2100 Sat to 0645 Sun

Selected access windows from the monthly register.

Next in the programme.

August 2026

August's programme includes Kensal 11kV, Birmingham New Street surveys, TFS and disconnector renewals, alongside Merseyrail platform lining and turnback signage.



Professional. Reliable. Focused on Delivery.