



MONTHLY PROJECT UPDATE

September 2026

Renewals. Planning.
Site operations.

Project updates

OHL & E&P renewals

September's programme brings together OHL rewiring and disconnector renewals, Kensal 11kV works, TFS and E&P framework packages.

Merseyrail stations

Platform lining, turnback signage and maintenance planning across the network, including Bootle, Formby and the Wirral routes.

Stadler depots

Birkenhead North depot maintenance features in the September programme, supported by planned access and operational arrangements.

LNW North structures

Structure examinations across the Liverpool and Manchester regions of LNW North.

Planning & delivery support

Across this month's workstreams, ROPS supported project management and access, possession, isolation and SSOW planning. This included coordination of current and upcoming work packages and the development of new programmes.

On-site delivery support included the coordination of Engineering Supervisors, Points Operators and COSS.

02 / PLANNED COMPLEX ACCESS

Longer windows. Detailed coordination.

17h 20m

ESIP Patford Bridge

6 September | 0140 Sun to 1900 Sun

12 hours

Kensal 11kV renewals

19 September | 2200 Sat to 1000 Sun

Selected access windows from the monthly register.

03 / LOOKING AHEAD

Four TFS blockade weekends.

Liverpool Central Link and James Street

WEEK 28

11-12 October

WEEK 29

18-19 October

WEEK 30

25-26 October

WEEK 31

1-2 November

28h 15m each

00:45 Sunday to 05:00 Monday

Professional. Reliable. Focused on Delivery.