



MONTHLY PROJECT UPDATE

May 2026

Renewals. Planning.
Site operations.

01 / MAY OVERVIEW

Project updates

OHL & E&P renewals

May's programme combines OHL rewiring and disconnecter renewals with Kensal 11kV, ESIP Patford Bridge and electrical works at Edgeley and Leamington Spa.

Merseyrail stations

Platform lining, signage, lighting repairs, cross-track and canopy cleaning feature in the Merseyrail programme.

Stadler depots

Birkenhead North depot maintenance appears in the programme over the weekends of 23-24 and 30-31 May.

LNW North structures

Structure examinations across the Liverpool and Manchester regions of LNW North.

Planning & delivery support

Across this month's workstreams, ROPS supported project management and access, possession, isolation and SSOW planning. This included coordination of current and upcoming work packages and the development of new programmes.

On-site delivery support included the coordination of Engineering Supervisors, Points Operators and COSS.

02 / PLANNED COMPLEX ACCESS

Longer windows. Detailed coordination.

52h 59m

OHL rewiring

30 May | 0001 Sat to 0500 Mon

50h 15m

Kensal 11kV renewals

30 May | 0245 Sat to 0500 Mon

Selected access windows from the monthly register.

03 / LOOKING AHEAD

Next in the programme.

June 2026

June's programme includes Kirkdale depot maintenance, TFS works at Hamilton Square / Shore Road, James Street and Liverpool Central Link, and K11 Central framework activity.



Professional. Reliable. Focused on Delivery.